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Buildings 865 and 883 Beryllium Removal Work Agreement 
The Site had been pursuing removal of Beryllium (Be) contaminated items 
in buildings 865 and 883 through the use of an Operations Order. The 
Colorado Department of Public Health and Environment (CDPHE) 
representative had been reluctant under the consultative process, to allow 
the work to proceed without preparation of Integrated Work Control 
Program (IWCP) documents. This came to a head when the proposed 
work was found to include removal of equipment connected to a vacuum 
system similar to a dust collection system. Under the Decommissioning 
Program Plm (DPP) such equipment could be considered “fixed 
equipment connected to building systems” requiring a Rocky Flats 
Cleanup Agreement Decision Document unless under DPP Section 1.1.5 
the parties reach a case by case agreement to remove said equipment 
without a decision document. Such an agreement was reached when the 
Site agreed to prepare IWCP documents. 
Program Contact: Steve Tower, x2133 
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ISSUE PAPER REGARDING BX65/883 WORK ACTIVITIES 

A meeting was held on May 3 1,2000 with CDPHE, DOE and Kaiser-Hill (Attachment 1 
identifies attendees) to discuss the State’s comments on the Beryllium report for B865 and I3883. 
The report was prepared in August 1999 and was sent to the State, at some point, for 
informational purposes only. The report was prepared as part of the Site response to the 
implementation of the Chronic Beryllium Disease Program for worker safety. It was not meant to 
be a deliverable to the State for activities conducted in B865 or B883. While not in an official 
capacity, per se, the State decided to offer their comments in order to help with future documents 
that may be prepared as official deliverables. 

The State’s comments were meaningful with respect to the quality of the document that they 
received. They pointed out inconsistencies within document and how the information could be 
better laid out to relate the analysis information in the attachments to the body of the text. Mr. 
Tower from DOE stated that we welcomed any and all comments from the State and in fact 
would send them and solicit their comments on any future work documents. I believed this to 
mean that we would make our work documents available for the State’s review. However, it 
appeared from the ensuing conversation that the State really would like to be involved in our 
work documents and thus more involved in the ongoing routine operations. 

It also became apparent during the conversations that Mr. Kruchek was still questioning whether 
or not the work being done in the subject buildings was still ‘&nard%duction” and outside the 
jurisdiction of the DPP. Because this was at least the second time I hid heard this reference made 
by the State, I delved into the issue some. Several issues have been identified: 
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. The work done to date in the buildings has been done as part of hmard reduction and 

2. Contact record dated June 15, 1999 indicates that the B865/883 outbuildings had been 
removed “under deactivation and in the spirit of RFCA consultative process)’ and that a 
“Reconnaissance Level Characterization and Final Survey Report (following the DPP)” had 
been completed. The report in question has been identified as a radiological survey. Based 
on the rad results, many of the outbuildings referenced in the June 15, 1999 Contact Record 
have been eliminated. Of the six listed facilities, only the Sutton Extrusion Press Switchgear 
remains; the rest of the facilities had had a PRE conducted for release. However, since there 
exists paperwork that invokes the DPP, my recommendation would be to capture all of the 

Contact record d-nuary 19,2000 indicates that removal of the house vacuum system 

HIP. - @employee safety, and probably warrants that designation. 

\ -  .aforementioned --“_I paperwork including any work packages and include thern.iGe& 

was discussed. The record states that the ventilation system was being removed pursuant to 
the DPP and that the contact record constituted the consultative process for that activity. 
Again, this contact record needs to be part of the AR as well as any other work documents 
related to the house vacuum system. 
Based upon my review, the activities needing to be conducted in these facilities in the future 
would fall within the descriptions of Sections 1.1.4 and 1.1.5 of the DPP. Future activities 
would involve “removing fixed equipment and systems [as described in Section I .  1.51 to 
facilitate performance of the reconnaissance level characterization survey, to promote timely 
disposition of excess useable equipment or the disposition of waste and to use available 
building manpower in an efficient manner.” 

06/08/00 



t 
I 

For the purposes of this section, faed equipment and systenzs means those items thot are 
attached to the floor or walls or ceiling of a hidding, hiit which are not connected to 
bidding systems, such as plumbing or ventilation. that coiild reusonably be expected to 
provide a pathway for contaminants to reach the environment. Fixed equipment may be 
connected to utilities that do not provide such a pathway, such as electrical or telephone 
systems. As examples, fixed equipment includes machinery that is bolted or otherwise 
attached to floors or walls, cabinets, lockers. benchcs and electrical panels. Fixed 
equipment under this section also includes items such as hoods, gloveboxes and tanks 
that may have been attached to the building but never connected to building ventilation or 
plumbing systems. On a case-by-case basis, fixed equipment that is connected to 
building systems may be removed pursuant to this section o f  the DPP, with the agreement 
o f  the parties. Otherwise, the need for a RFCA dccision or decision document for 
systems that have been connected, but which are uncontaminated, and for attached 
equipment inside of gloveboxes will be determined per Section 1.1.4. Pursuant to this section, 
DOE may remove fixed equipment and systems as defined herein, regardless whether or not 
such equipment is contaminated with radiological or hazardous substances. 

The next activities that the building personnel have scheduled involve the removal of the 
house vacuum system and the removal of the restroorn fixtures. The first activity is 
guided by the aforementioned contact record. The latter activity is one that has the 
potential to create a pathway to the environment via the sanitary sewage system. I 
believe that we need to invoke the DPP for this and all future actions pertaining to these 
buildings. Hence, project personnel should prepare a letter for submittal to the CDPHE 
to begin the consultative process for these activities. 
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Dorr, Kent I From: Tower, Steven 
Sent: 
To: Darr, Kent 
cc: 

Subject: 

Friday, June 02, 2000 1:07 PM 

Legare, Joe; Rampe, John: McCormick, Matthew; DiSalvo, Richard; Gerdeman, Fred; Stevens, 
Jeffrey 
Re: FW: Be contamination B865 & 8883 

I agree you can proceed, simply calling something D&D does not invoke additional work as this work is 
covered by the DPP, see Section 1 . I  .5 You don't have to do anything more than you were planning to do 
as of right now. I will forward you by separate email the definitions as established by John Rampe on 
D&D work. Although what I heard yesterday seems to be somewhat crosswise with these definitions and 
the DPP, I can't get further clarification until he returns, I have proposed a meeting for June 19 with the 
RFFO players . 

Now as to whether the vacuum system connection throws you into the separate decision document world 
i.e. IM/IRA or PAM, depends on the determination, by me per the DPP in consultation with the LRA, as to 
whether the vacuum connection presents a "substantial threat of release" to the environment. Rick 
DiSalvo tells me the courts have given the regulators wide latitude in deciding this issue Le. we may lose 
if we fight because they can say what is really a very small threat of release is substantial and win 
although the DPP further clarifies this issue and gives them less lattitude, maybe. An argument on our 
side is that what we are removing is Be which is AEA regulated or is "otherwise regulated" in DPP space. 
We should continue the consultative process and meet with Dave Kruchek and maybe Steve Tarlton 
informally and convince them that this is hazard reduction not decommissioning and the project should 
proceed as originally envisioned under the DPP. 

From: 

To: Steven Tower/AMECIDMTP/rfFo@RFFO 
cc: 
Subject: FW: Be contamination 8865 & 6883 

Kent Dorr/RFFOl/USDOE@EXCHANGE on 06/02/2000 01 :31 PM 

Now what? I am not going to develop a RLC Report for Hazardous removal work. I still believe that I can 
remove the shop equipment form the mtce shop and house vacuum system w/o a State approval. 
Let me know. 
Thanks. 
Kent Dorr, Kaiser-Hill, RlSS 
X6034, Pager 212-2403. 

-----Original Message----- 

From: David Kruchek ISMTP:dakruche@smtpgate.dphe.state.co.usl 
Sent: Friday, June 02,2000 10:15 AM 
To: kent.dorr@rfets.gov; steven.tower@rfets.gov 
cc: gary. konwinski@tfets.gov; Steve Tarlton 
Subject: Be contamination B865 & 8883 

After our meeting on May 31, 2000 I looked over the building drawings provided. I noticed that the floor 
pian for B865 is dated 6-27-69, and B883 is 10-10-88. 



The drawing for 8883 is recent enough that I was able to identify all of the rooms except Room 1, which I 
believe is in the basement. If this is not correct please let me know. 

However the-drawing for 6865 is apparently to old to be of much use, as the interior of the building has 
been changed, and I can not locate most of the rooms of concern. I would appreciate it if I could get a 
recent drawing showing the current configuration and room #s of the interior of Building 865. I will be out 
at the Flats next week (Monday) and I could either stop by to pick it up, or you can place it in my cubicle 
in T124A (#57 in the NW corner of the trailer). 

As we discussed at the meeting, please send me responses andlor the actions to be performed in 
response to my comrnentslconcerns. 

Also, now that I think we all agree that the actions being performed in these buildings are D&D actions, 
and the Be Characterization performed is not sufficient to support D&D, please provide the specific 
information needed to support D&D. It would seem to me that the Reconnaissance level Characterization 
may be needed prior to performing additional D&D activities. I would appreciate being provided a copy of 
the proposed RLC Plan for these buildings. 


